COS SAFETY SHARE
WHAT WILL WE DO TO PREVENT THIS FROM HAPPENING HERE?
OFFSHORE WORKER STOPS WORK AND PREVENTS
POTENTIAL PROCESS SAFETY INCIDENT
What happened?
On a floating production facility, a process safety concern was raised through a safety observation stating that a high-pressure gas system
had been operated without Pressure Safety Valve (PSV) protection. To address an area of corrosion identified from an integrity
management (IM) inspection finding, the high-pressure gas system was initially inspected and evaluated in late 2017. In early 2018, it
was concluded that repair of the IM finding could be deferred until January 2019. This deferral decision was based upon a reduction in a
Process Safety High (PSH) trip setpoint without verification of process safety time (PST) calculation. Although the PSH trip setpoints were
reduced, the PSV setpoints for this section of the HP Gas Line were not reduced, as required by industry code. Due to increased pipeline
pressure in late 2018, the offshore team wanted to raise the PSH setpoint, but an operator remembered that the PSH had been
previously lowered due to an integrity finding. The PSV setpoints were not reduced until March 2019.

What went wrong?
Company procedures and processes for IM anomaly reporting and control of work were not followed. Instead, an alternate inspection
and evaluation process was utilized which did not conform to company requirements. The extended operation of the HP Gas Line
without adequate overpressure protection was caused by a lack of knowledge and competency in application of industry code. The IM
finding should have become a Priority 1 finding in early 2018, but no notification was made.

Why did it happen?
The risk ranking processes used for deferral decisions were found to be inadequate. Contributing to this incident was failure to
adequately or timely respond to concerns that were raised.

What areas were identified for improvement?
A documented review of all Priority 1 and 2 IM findings and mitigations at GoM sites will be completed to ensure conformance and
compliance with applicable industry and Company requirements. Verification will continue at defined intervals and frequency.
Improvements to the risk assessment process will include evaluation of: use of a system and process to track actions, closures,
requirement that actions are complete before credits are taken, and defined expectations on the required timing to elevate and approve
risks at the required organizational level.
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GoM will systematically improve understanding and competency in the application of industry codes for engineering staff. This will also
include a sustainable process safety and risk training program. Expectations will be communicated to Company leaders on how process
safety concerns should be documented, addressed, and communicated when closed.

NOTICE: COS Safety Shares are based entirely on data voluntary reports by U.S. Operators and Contractors and
you use it at your own risk. API has not verified the accuracy of reported data and makes no representation or
warranty, either express or implied, or assumes any liability, with respect to the accuracy, completeness, or utility
of the information contained herein. API is not undertaking to meet the duties of employers, manufacturers, or
suppliers to warn and properly train and equip their employees or others exposed to health and safety risks.
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